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POLREPNO. 10

II. BACKGROUND

Site No.:
Delivery Order Number:
Response Authority:
NPL Status:
MDEQ Notification:
Latitude/Longitude:
Start Date:
Completion Date:

III. SITE INFORMATION

A. Incident Category

(PRP) Site Removal

B. Site Description

SeePOLREPNO.l.

IV. RESPONSE INFORMATION

A. Situation

B552
Not Applicable
CERCLA
not on NPL.
yes
42° 17' 59.780" north / 83° 06' 40.216" west
PRP removal action started on August 13, 2001.
pending

Removal activities have been completed at the site, including excavation of contaminated
soils, removal of staged waste materials, replacement of a damaged storm sewer and
backfill of the site.

Completion of corrective action activities at the site.



2. Site activities since the previous POLREP:

MichCon and its Contractors have concluded backfilling activities. A storm sewer and manhole
which were removed during the excavation activities have been replaced.
MichCon issued a letter to EPA on February 15 , 2002, indicating that they have completed the
removal action. The final report documentary of corrective action activities will be submitted to EPA
in April.

B. Planned Removal Activities

None.

C. Next Steps

MichCon will prepare and submit a final report to EPA. Upon acceptance of the report MichCon will
abandon the seven remaining monitoring wells at the site.

D. Key Issues

None.

V. COST INFORMATION

Estimated costs as of February 22, 2002:

START $101,250
U.S. EPA

VI. DISPOSITION OF WASTES

None.


